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June 15, 2004 
 
 
 
TO: Each Supervisor 
 
FROM: James A. Noyes 
 Director of Public Works 
 
PROJECT ID NO. WRDD000011 
SAN GABRIEL DAM AND RESERVOIR POST-FIRE SEDIMENT REMOVAL 
SUPERVISORIAL DISTRICT 5 
PROJECT UPDATE 
 
As you are aware, Barnard Construction Company, Inc. (Barnard), was recently 
awarded a very large Flood Control District contract to remove sediment from our San 
Gabriel Reservoir.  At the time of award, there was some concern about the successful 
low bidders past labor compliance history.  We have worked closely with Barnard to 
ensure all appropriate requirements are complied with and offer the following summary 
of activities: 
 
Summary of Activities to Date: 
 

• On March 17, 2004, we held preconstruction meetings with the Barnard project 
team, applicable regulatory agency staff, and other interested stakeholders to 
discuss the project, the construction schedule, and other project related issues. 

 
• On April 13, 2004, we held a labor compliance meeting attended by Barnard 

management, their Labor Compliance Officer, and Public Works' labor 
compliance staff to discuss labor compliance and prevailing wage laws.  Per our 
request, Barnard has regularly submitted certified payroll documents for their 
workers.  

 
• Barnard has started to mobilize their equipment and staff and have installed 

jobsite office trailers for their use and for our inspection team.  
 



Each Supervisor 
June 15, 2004 
Page 2 
 
 
 

• Barnard has been working closely with Department staff on providing 
information and submittals in accordance with the contract specifications 
and to comply with the permit conditions set by regulatory agencies.  Upon 
approval of these submittals, Barnard will then proceed with removing 
sediment from the reservoir.  This operation is anticipated to commence in 
mid-July 2004. 

 
• Barnard will utilize trucks to transport material to the fill site. They have 

submitted a proposal to enlarge an existing culvert underneath the East 
Fork Road, thereby, allowing construction traffic to drive under the road 
without interrupting public traffic on the road. We have approved the 
concept, and we are reviewing design parameters of the proposal.  Once 
approved, the culvert construction will be a first order of work. 

 
• Weekly meetings are held with Barnard, Public Works staff, and other 

project stakeholders to work out any outstanding issues. 
 

We will continue to periodically update your Board on the status of this 
project.  If you have any questions, please contact me or Gary Hartley at 
(626) 458-4016. 
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